


CHELFORD NEIGHBOURHOOD PLAN



February 2019: Cheshire East Council officially 'Make' the Plan

February 2019: Referendum

December 2018: Modify Plan if necessary

December 2018: Publication of Examiner's report (Reg 18)

October 2018: Cheshire East Council Submit Plan for Independent Examination

August 2018: Chelford PC submit plan to Cheshire East Council (Regs 15 & 16), who publicise it for another six week consultation period

July 2018: Consider the representations and amend the Plan as necessary

May 2018: Start of Formal six week consultation Phase (Reg 14)

December- April 2018: Draft Plan written, including Policies and Justification

November 2017-January 2018 Design Second Questionnaire ,Distribute, Analyse

November 2017: Public Meetings to highlight the responses to the survey and ask for views on draft vision and objectives ✓

November 2017: Preparation of a draft Vision and Objectives ✓

October- November 2017: Collection of Evidence, including analysis of questionnaires ✓

September 2017: Survey distributed to all households and businesses in Chelford ✓

June-August 2017 : Preparation of surveys ✓

June 2017 – Grant funding received from 'Localities' ✓

April 2016: Talk re the benefits of Neighbourhood Planning given at the Annual Parish Meeting ✓

December 2015: Neighbourhood Plan Area designated by Cheshire East Council ✓

✓ Stages completed

Stages to be completed